Overview of Plaguemines Parish work —

New Orleans to Venice (NOV) LA Project &
West Bank & Vicinity (WBV) LA Project

Hurricane & Storm Damage Risk Reduction System
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NOV, LA PROJECT

AUTHORITY & FUNDING:
= New Orleans to Venice (NOV) originally authorized by S203 of FCA of 1962.

= 3rd 4th 6t and 7th Emergency Supplemental Bills provided $4.4B for WBYV, LPV and NOV
projects for repair, restore, accelerate completion and armoring. ~$767M is allocated to NOV.

= 4t and 6" Emergency Supplemental Bills provided $671M to incorporate existing Non-Federal
Levees (NFL) into NOV, LA project.
= $50M reprogrammed in 2018 to increase the total to $721M.

PATH FORWARD:

= Continue award & construction while monitoring remaining funding to provide an improved
levee system to reduce risk to Plaguemines Parish and Hwy 23 (evacuation route).
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eans to Venice, Lomisiana Project

05 January 2021
New Orlaans to Venice (NOV)
Project Status
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NOV, LA PROJECT

STATUS OF WORK - CURRENT TOTAL OF 29 FUNDED CONSTRUCTION CONTRACTS:

20 contracts - Construction Complete & NCC Issued
» 11 - NOV contracts
» 9 - NOV-NF-W contracts

8 contracts currently ongoing:
» 2 - NOV contracts: -09, -10
» 6 - NOV-NF-W contracts: -05a.2, -05b.1b, -06a.1 -06a.2, -06b.2, and -06b.5

1 remaining award:
» NOV-NF-W-05a.1, La Reussite to Myrtle Grove Levee, Fall 2021
= Awaiting ROE/AFE from NFS
= CRA'’s from utilities

Compensatory Mitigation — continuing implementation
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NOV-09: West Bank Mississippi River Levee (MRL)
Repair, St. Jude to City Price

* 2.4 Mile Levee
*50-YR LORR
« Awarded: 25 Oct 2018

» Construction Ongoing
* NCC scheduled for: Aug 2022
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NOV-10: West Bank MRL Levee,
Happy Jack to Nairn

+ 3.0 Miles out of 12.3 Mile Levee
* 50-YR LORR

« Awarded: 13 Feb 2019

« Construction Ongoing

* NCC scheduled for Sep 2022
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NOV-NF-W-05a.2: Myrtle Grove to Woodpark Levee

« 2.5 Mile Levee

* 25-YR LORR
 Awarded: 24 Aug 2020
« Construction Ongoing

* NCC scheduled for: Jul 2024
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NOV-NF-W-05b.1b: Wilkinson PS Technical Services

Construction of PS under NOV-NF-W-05b Awarded 16
Jul 2013

NCC issued 21 Jul 2017
Design capacity: 1,000 cfs (4 pumps at 250 cfs).
Contract for Immediate Repairs, NOV-NF-W-05b.1
- Awarded:19 Jun 2020 & Completed: 23 Sep 2020
Pumps #1 & #4 operational
Contract for remaining repairs - NOV-NF-W-05b.1b
Awarded 14 May 2021
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NOV-NF-W-06a.1: Woodpark to Point Celeste Levee

* 5.6 Mile Levee
* 25-YR LORR
« Awarded: 10 Jul 2020

» Construction Ongoing
* NCC scheduled for: Feb 2024
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NOV-NF-W-06a.2: Point Celeste to West Pointe a la Hache
Levee

* 4.2 Mile Levee
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NOV-NF-W-06b.2:
* Fronting Protection at Pump Station
*50-YR LORR
» Awarded: 17 May 2017
» Construction Ongoing

* NCC scheduled for: Aug 2021

Point Celeste P.S. Fronting Protection
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NOV-NF-W-06b.5: Magnolia Pump Station

 New Pump Station (275 cfs)
 50-YR LORR

 Awarded: 2 Mar 2018

« Construction Ongoing

« NCC scheduled for: Aug 2021
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West Bank & Vicinity (WBV), LA Project —
Work in Plaguemines Parish

STATUS OF WORK - CURRENT TOTAL OF 46 CONSTRUCTION CONTRACTS:

= 45 contracts - Construction Complete & NCC Issued

» 30 - WBYV contracts

= Along Algiers Canal, Harvey Canal, & Eastern Tie-In
» 10 - WBV-MRL contracts
» 5 - WBV-ARM contracts

= 1 contract currently ongoing:

» WBV-ARM-11 (WBV-MRL-5.2 & 6.1)
= NCC scheduled Aug 2021
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WBV-ARM-11 (WBV-MRL-5.2 & 6.1)

- : == CONTRACT EXIEN]
2.2 mile long armoring contract -k
Awarded: 11 May 2018 doscr poe
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NOV /WBYV PROJECTS -
WORK IN PLAQUEMINES PARISH

QUESTIONS?



